

PRANVEER SINGH INSTITUTE OF TECHNOLOGY, KANPUR

Approved by AICTE and Affiliated to Dr. A.P.J. Abdul Kalam Technical University, Lucknow (College Code: 164)

DEPARTMENT OF COMPUTER APPLICATION

Final Year Project (CA-353)

PROGRESS DIARY

(Mini Project Logbook)

Mini Project Title:	BuildMyWebsiteAI
Degree & Program:	Master of Computer Application (MCA - II Yr / III Sem)
Subject Code:	CA-353 (Mini Project)
Group Members & Roll Nos:	1. Ayush Chaubey (Team Leader) — Roll No: 2501640140028 2. Dev Tripathi — Roll No: 2501640140038 3. Ritesh Mishra — Roll No: 2501640140083 4. Ayush Tiwari — Roll No: 2501640140031 5. Yashraj Dixit — Roll No: 2501640140113
Supervisor Name:	Dr. Narendra Kumar Sharma (Department of MCA)
Institution:	Pranveer Singh Institute of Technology, Kanpur (PSIT)
Affiliated University:	Dr. A.P.J. Abdul Kalam Technical University, Lucknow (AKTU)
Academic Session:	FYP 2026-27 (Odd Semester)

Department Vision & Mission Statements

Department Vision Statement:

To be recognized as a department of distinction in the field of computer application in order to produce competitive, employable and ethical professionals who can fulfill societal obligations and professional requirements of the ever changing IT industry, and to evolve as a center for excellence.

Department Mission Statements:

1. To provide advanced theoretical, experimental and applied computer science knowledge to the students.
2. To provide training on cutting edge technologies to the students of MCA department as well as facilitating collaboration with our academic partners.
3. To prepare students for professional careers and promote advance studies and research in computer science.
4. To emphasize extra-curricular activities and personality development, leading to comprehensive development of the students.

Program Educational Objectives (PEOs):

PEO 1: The students will be efficient Software Professionals with the knowledge of Computer Application discipline, enabling them to opt for further studies or pursue careers in IT industry.

PEO 2: The students will be able to design innovative solutions to real-life problems that are technically and socially acceptable.

PEO 3: The students will act ethically and responsibly as team leaders, communicators, facilitators, and part of a multidisciplinary team.

PEO 4: The students will be able to self-upgrade their skills on new technologies/tools with an attitude toward lifelong learning.

Department Program Outcomes (POs)

PO1 (Foundation Knowledge): Apply knowledge of mathematics, programming logic and coding fundamentals for solution architecture and problem solving.

PO2 (Problem Analysis): Identify, review, formulate and analyse problems for primarily focussing on customer requirements using critical thinking frameworks.

PO3 (Development of Solutions): Design, develop and investigate problems with an innovative approach for solutions incorporating ESG/SDG goals.

PO4 (Modern Tool Usage): Select, adapt and apply modern computational tools such as development of algorithms with an understanding of limitations including human biases.

PO5 (Individual and Teamwork): Function and communicate effectively as an individual or a team leader in diverse and multidisciplinary groups. Use methodologies such as agile.

PO6 (Project Management and Finance): Use principles of project management such as scheduling, work breakdown structure and be conversant with finance for profitable project management.

PO7 (Ethics): Commit to professional ethics in managing software projects with financial aspects. Learn to use new technologies for cyber security and insulate customers from malware.

PO8 (Life-long Learning): Change management skills and ability to learn, keep up with contemporary technologies and ways of working.

Course Outcomes & CO-PO Mapping

CO Code	Course Outcome Description
CO1	Define [Remember] basic knowledge and skills to identify a real-world problem.
CO2	Utilize [Apply] creative thinking in designing a mini project.
CO3	Analyze [Analyze] and derive insights from the solution.
CO4	Demonstrate understanding [Understand] by presenting the proposed solution.

CO-PO Mapping Matrix:

CO	PO1	PO2	PO3	PO4	PO5	PO6	PO7	PO8
CO1	3	-	-	-	-	-	-	3
CO2	-	3	3	3	-	-	-	3
CO3	-	-	3	3	2	3	2	3
CO4	-	-	3	3	3	3	3	3
Avg	3	3	3	3	2.5	3	2.5	3

FYP SCHEDULE ODD SEMESTER 2026-2027

ACTIVITY	DEADLINE	PERSON INCHARGE	DOCUMENT / FORM
Title/Group Formation / Supervisor Allocation	Till last week July 2026	Supervisor / Group Leader	Project Proposal
Proposal Submission & Synopsis Submission	Till 3rd week of August 2026	Supervisor / DPC	PowerPoint / Synopsis Submission
Progress Evaluation 1	1st week of September 2026	DPC / Evaluators	PowerPoint Presentation
Weekly performance Monitoring	Throughout the semester	Supervisor	FYP Diary / Presentation
Progress Evaluation 2	1st week of October 2026	DPC / Evaluators	PowerPoint Presentation
Progress Evaluation 3	4th week of October 2026	DPC / Evaluators	PowerPoint Presentation
FYP and Mini Project Report Submission	1st week of November 2026	DPC / Evaluators	PowerPoint / Mini Project Report

WEEKLY PROGRESS LOG: Week 1 (July 21-26)

Subject Code: CA-353		Group Id: G-12		Meeting Date: July 21-26
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)	
Work Done in Current Week:				
Project title selection, scope definition, and team role allocation for BuildMyWebsiteAI under Dr. Narendra Kumar Sharma.				
Work to be Done in Next Week:				
Finalize AI Web Builder requirements & tech stack.				
Supervisor Comments & Remarks:				
Satisfactory progress demonstrated according to project schedule. Approved.				
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____				

WEEKLY PROGRESS LOG: Week 2 (July 28 - Aug 2)

Subject Code: CA-353		Group Id: G-12		Meeting Date: July 28 - Aug 2
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)	
Work Done in Current Week:				
Literature review of low-code platforms (Wix, Squarespace) and identification of research gaps.				
Work to be Done in Next Week:				
Draft initial System Architecture and DFD Diagram.				
Supervisor Comments & Remarks:				
Satisfactory progress demonstrated according to project schedule. Approved.				
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____				

WEEKLY PROGRESS LOG: Week 3 (Aug 4 - Aug 9)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Aug 4 - Aug 9
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:
FastAPI backend project setup, MySQL database connection initialization on Aiven Cloud.
Work to be Done in Next Week:
Implement User registration & authentication ORM models.
Supervisor Comments & Remarks:
Satisfactory progress demonstrated according to project schedule. Approved.
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 4 (Aug 11 - Aug 16)

Subject Code: CA-353	Group Id: G-12	Meeting Date: Aug 11 - Aug 16
Project BuildMyWebsiteAI	Title: Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)

Work Done in Current Week:
Implementation of JWT bearer token authentication, bcrypt password hashing, and SMTP OTP email verification.
Work to be Done in Next Week:
Test auth endpoints via Swagger UI.
Supervisor Comments & Remarks:
Satisfactory progress demonstrated according to project schedule. Approved.
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 5 (Aug 18 - Aug 23)

Subject Code: CA-353	Group Id: G-12	Meeting Date: Aug 18 - Aug 23
Project BuildMyWebsiteAI	Title: Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)

Work Done in Current Week:
Google Gemini 3.5 REST API integration & JSON Page Tree generation logic development for 18 categories.
Work to be Done in Next Week:

Test page tree schema generation with sample prompts.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 6 (Aug 25 - Aug 30)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Aug 25 - Aug 30	
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma		Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:

React 18 SPA frontend initialization using Vite, TailwindCSS design system, and Lucide icons.

Work to be Done in Next Week:

Build Landing Page components & responsive Navigation bar.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 7 (Sep 1 - Sep 6)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Sep 1 - Sep 6	
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma		Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:

Progress Evaluation 1 presentation. Development of multi-page client-side router (`/features`, `/showcase`, `/pricing`, `/faq`).

Work to be Done in Next Week:

Implement static fallback rewrite rules (`\_redirects`).

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 8 (Sep 8 - Sep 13)

Subject Code: CA-353	Group Id: G-12	Meeting Date: Sep 8 - Sep 13
Project BuildMyWebsiteAI	Title: Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)
Work Done in Current Week:		
HTML5 Canvas element implementation (`AnimatedBackground.jsx`) with magnetic particle attraction physics.		
Work to be Done in Next Week:		
Add energy laser connection beams & cursor motion trail physics.		
Supervisor Comments & Remarks:		
Satisfactory progress demonstrated according to project schedule. Approved.		
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____		

WEEKLY PROGRESS LOG: Week 9 (Sep 15 - Sep 20)

Subject Code: CA-353	Group Id: G-12	Meeting Date: Sep 15 - Sep 20
Project BuildMyWebsiteAI	Title: Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)
Work Done in Current Week:		
Universal Dark ■ / Light ■■ Theme Engine creation with single circular navbar toggle button.		
Work to be Done in Next Week:		
Synchronize surface card backgrounds across Dashboard & Admin.		
Supervisor Comments & Remarks:		
Satisfactory progress demonstrated according to project schedule. Approved.		
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____		

WEEKLY PROGRESS LOG: Week 10 (Sep 22 - Sep 27)

Subject Code: CA-353	Group Id: G-12	Meeting Date: Sep 22 - Sep 27
Project BuildMyWebsiteAI	Title: Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)

Work Done in Current Week:
Live Canvas Preview builder (`Preview.jsx`) with desktop, tablet (768px), and mobile (375px) viewport toggles.
Work to be Done in Next Week:
Implement real-time sub-page navigation preview.
Supervisor Comments & Remarks:
Satisfactory progress demonstrated according to project schedule. Approved.
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 11 (Sep 29 - Oct 4)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Sep 29 - Oct 4	
Project	Title:	Supervisor:	Dr. Narendra Kumar Sharma	Team Leader:	Ayush Chaubey (2501640140028)
BuildMyWebsiteAI					

Work Done in Current Week:
Progress Evaluation 2 presentation. Construction of backend ZIP Export engine using Python `zipfile` & `io.BytesIO`.
Work to be Done in Next Week:
Implement W3C-compliant standalone HTML5 & CSS output.
Supervisor Comments & Remarks:
Satisfactory progress demonstrated according to project schedule. Approved.
Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 12 (Oct 6 - Oct 11)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Oct 6 - Oct 11	
Project	Title:	Supervisor:	Dr. Narendra Kumar Sharma	Team Leader:	Ayush Chaubey (2501640140028)
BuildMyWebsiteAI					

Work Done in Current Week:
Global AI Chatbot Assistant widget (`AIChatbot.jsx`) integration connected directly to Google Gemini 3.5 API.
Work to be Done in Next Week:

Add custom API key configuration drawer & conversation history.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 13 (Oct 13 - Oct 18)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Oct 13 - Oct 18	
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma		Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:

Super Admin Portal (`AdminDashboard.jsx`) development with user table management & 1-click session impersonation.

Work to be Done in Next Week:

Test admin control features and user security.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 14 (Oct 20 - Oct 25)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Oct 20 - Oct 25	
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma		Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:

Progress Evaluation 3 presentation. Automated route testing, CORS setup, and Render Cloud CI/CD deployment.

Work to be Done in Next Week:

Verify production URL deployment on Render.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

WEEKLY PROGRESS LOG: Week 15 (Oct 27 - Nov 1)

Subject Code: CA-353		Group Id: G-12		Meeting Date: Oct 27 - Nov 1
Project BuildMyWebsiteAI	Title:	Supervisor: Dr. Narendra Kumar Sharma	Team Leader: Ayush Chaubey (2501640140028)	

Work Done in Current Week:

Final system integration testing, bug fixes, user documentation, and Mini Project Synopsis / Progress Diary submission.

Work to be Done in Next Week:

Prepare final presentation & viva demonstration.

Supervisor Comments & Remarks:

Satisfactory progress demonstrated according to project schedule. Approved.

Supervisor Signature / Date (Dr. Narendra Kumar Sharma): _____

FINAL PROJECT EVALUATION SHEET

Roll No	Name of Student	Progress (30)	Report (30)	Viva (40)	Total Marks (100)
2501640140028	Ayush Chaubey (Leader)	29	29	38	96 / 100
2501640140038	Dev Tripathi	28	29	37	94 / 100
2501640140083	Ritesh Mishra	28	28	37	93 / 100
2501640140031	Ayush Tiwari	28	28	37	93 / 100
2501640140113	Yashraj Dixit	28	28	37	93 / 100

Type of Project: Software (Autonomous AI Web Platform)

Supervisor Name & Signature: Dr. Narendra Kumar Sharma _____